HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

December 19, 2013

Agency Submittal of Comments

Expected
Submittal | Date for Water
Item | Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
Document Review Period Completed
1 D-1 Draft RAWP (Durable Cover) 9/16/13 10/30/13 10/30/13 | 10/30/13 | 10/30/13 | 10/31/13
Draft Final Status Survey Report, Gun
2 D-1 Mole Pier 9/19/13 10/21/13 10/21/13
Redline of Final Third Five Year Review Extended Due
3 Basewide |of Remedial Actions 9/19/13 to Furlough 9/24/13 10/17/13
Addendum to Final Work Plan for Soil
4 UC-1 Gas Investigation 9/26/13 n/a
Annual O&M Summary Report for IR
5 B Sites 7/18 9/27/13 n/a
Final Tech Memo for RAD Data Gap
6 F Investigation Phase 2b 9/30/13 n/a
7 G Draft O&M Plan 10/3/13 11/18/13 11/18/13 | 11/18/13 | 12/10/13 | 11/22/13
Draft Remedial Action Completion
8 G Report 10/3/13 11/18/13 11/13/13 | 11/18/13 | 11/25/13 | 11/22/13
ISTR Draft Final IR-03 Pilot Study
9 E Design 10/7/13 10/21/13 10/15/13 | 10/17/13 | 10/21/13
11/9/13; No
Draft Addendum 1 to Final Remedial Comment
10 B Action Work Plan 10/8/13 11/713 11/7/13 | 11/22/13
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
December 19, 2013

Expected Agency Submittal of Comments
Submittal | Date for Water
Item | Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
Groundwater Monitoring Report
11 Basewide [(January - June 2013) 10/8/13 n/a
DTSC
requested 2-
week
12 D-1 Draft RAD RACR North 10/16/13 11/18/13 extension 11/12/13 12/5/13
Quarterly Landfill Gas Monitoring
13 E-2 Report-3Q 2013 10/18/13 n/a
Petroleum Hydrocarbon Corrective
14 B Action Report - 4th Quarter 2012 10/23/13 n/a
Groundwater Analytical Results
15 | Basewide |Exceeding RGs or TLs (3Q2013) 10/31/13 n/a
16 Basewide |Draft CIP Update 10/31/183 12/2/13 12/2/13 12/2/13 12/3/13
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
December 19, 2013

Expected Agency Submittal of Comments
Submittal | Date for Water
Item | Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
Documents Currently Under Review

Final Third Five Year Review of
1 Basewide |Remedial Actions 11/7/13 n/a

Final Design Plan, Sanitary Sewer and
2 E Storm Draings (RAD) 11/12/13 n/a

Final Execution Plan, Sanitary Sewer
3 E and Storm Draings (RAD) 11/12/13 n/a
4 B, D-1, G |Draft Hot Spot RACR Addendum 11/15/13 1/7/14

Final Petroleum Hydrocarbon Project
5 C Work Plan 11/15/13 n/a

Extension

6 UC-3 |Parcel UC-3 ROD RTCs 11/22/13 12/6/13 Requested | 12/17/13 12/17/13
7 E ISTR Final IR-03 Pilot Study Design 11/25/13 n/a

Draft Final Project Work Plan TPH
8 E Corrective Action Implementation 11/29/13 1/13/14

Final Addendum 1 to Final Remedial
9 B Action Work Plan 12/5/13 n/a

Replacement Pages for Final Tech

Memo for RAD Data Gap Investigation
10 F Phase 2b 12/4/13 n/a
11 E Draft FSS, Former Building 517 Site 12/5/13 1/6/13
12 E Draft Pot-Hole Area Tech Memo 12/12/13 1/13/14

For signature -
week of

13 E Final Record of Decision 12/13/13 n/a 12/23/13
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
December 19, 2013

Expected Agency Submittal of Comments
Submittal | Date for Water
Iltem | Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
Documents for Upcoming Review (next 3 months)
1 UC-1,2 |Annual O & M Report 12/17/13 n/a Date Tentative
2 E-2 Draft Hot Spot RA Work Plan 12/23/13 30 days |Date Tentative
3 D-1 Final RAWP Non-Rad (Durable Cover) 12/24/13 n/a Date Tentative
4 E Draft ISS Design 1/13/14 1/27/14 Date Tentative
5 E Final Pot-Hole Area Tech Memo 1/13/14 n/a Date Tentative
6 D-1 Final Gun Mole Pier FSS 1/13/14 n/a Date Tentative
7 uc-3 Final ROD 1/15/14 n/a Date Tentative
45 days from
8 C Draft ESD 1/15/14 |submittal date|Date Tentative
9 D-1 Final RAD RACR- North 1/16/14 n/a Date Tentative
10 uC-1 Draft Soil Vapor Tech Memo 1/21/14 2/21/14 Date Tentative
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
December 19, 2013

Expected Agency Submittal of Comments
Submittal | Date for Water
Item | Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
Quarterly Landfill Gas Monitoring
11 E-2 Report 4Q 2013 1/21/14 n/a Date Tentative
12 F Draft RAD Addendum to FS 1/22/14 3/10/14 Date Tentative
13 G Final RACR 1/23/14 2/7/14 Date Tentative
14 E-2 Draft Final Remedial Design 1/30/14 3/4/14 Date Tentative
15 D-1 Final Hot Spot RACR Addendum 2/11/14 n/a Date Tentative
16 E Final ISS Design 2/12/14 n/a Date Tentative
17 G Final O&M Plan 2/20/14 n/a Date Tentative
18 E-2 Final Hot Spot RA Work Plan 3/5/14 n/a Date Tentative
19 C Final ESD 3/10/14 n/a Date Tentative
CDPH California Department of Public Health n/a Not applicable
DTSC Department of Toxic Substances Control RI Remedial investigation
EPA U.S. Environmental Protection Agency RTC Response to comment
FOSL Finding of suitability to lease SF San Francisco
FOST Finding of suitability to transfer TCRA Time critical removal action
FS Feasibility study TPH Total petroleum hydrocarbon
FSS Final Status Survey Water Board San Francisco Bay Regional Water Quality Control Board
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